



JUCSO

2026-2027



PROGRESS



ACCOUNTABILITY



LEADERSHIP

JORDAN UNIVERSITY COLLEGE

Jordan University College Student Organization (JUCSO)

JUCSO PROJECT PROPOSAL
OF CREATING A WEB-BASED SYSTEM

(JUCSO Digital Student Government Management System)

June 2026

Table of Contents

Executive Summary	3
Chapter One: Introduction	3
<i>Background of the Project.....</i>	<i>4</i>
<i>Problem Statement</i>	<i>4</i>
<i>Project Objectives</i>	<i>5</i>
<i>Proposed Solution.....</i>	<i>5</i>
<i>Scope of the Project</i>	<i>6</i>
<i>Why This Project Matters.....</i>	<i>7</i>
<i>Limitations of the Project.....</i>	<i>7</i>
Chapter Two: Project Planning and Feasibility	7
<i>Project Stakeholders.....</i>	<i>8</i>
<i>Assumptions and Constraints</i>	<i>8</i>
<i>Schedule Feasibility</i>	<i>9</i>
<i>Project Budget.....</i>	<i>10</i>
Chapter Three: System Analysis	10
<i>Information Gathering Methods</i>	<i>11</i>
<i>Analysis of the Existing (Current) System.....</i>	<i>11</i>
<i>Requirements Analysis.....</i>	<i>12</i>
<i>System Users and Access Levels</i>	<i>13</i>
<i>System Use Case Description</i>	<i>13</i>
Chapter Four: System Design.....	14
<i>Introduction</i>	<i>14</i>
<i>System Architecture.....</i>	<i>14</i>
<i>Overall Module Architecture</i>	<i>15</i>
<i>Database Design (Entity Relationship Diagram).....</i>	<i>16</i>
<i>User Interface Design (Dashboards)</i>	<i>16</i>
<i>System Security and Privacy Design</i>	<i>17</i>

Chapter Five: System Implementation	18
<i>Development Environment</i>	<i>18</i>
<i>Database Implementation</i>	<i>18</i>
<i>Core Functional Logic</i>	<i>19</i>
<i>Planned System Screens.....</i>	<i>20</i>
Chapter Six: System Testing and Validation	20
<i>Planned Test Cases</i>	<i>20</i>
Chapter Seven: System Deployment and Maintenance	21
<i>Deployment Environment.....</i>	<i>21</i>
<i>System Maintenance Plan.....</i>	<i>22</i>
Chapter Eight: Conclusion and Recommendations	22
<i>Recommendations</i>	<i>23</i>
<i>Final Note to JUCSO Leadership</i>	<i>23</i>

Executive Summary

This proposal asks JUCSO leadership to approve the building of one website and online system for JUCSO. The system will replace WhatsApp groups, paper notices, and verbal complaints with one simple, secure online platform that any student can reach from a phone or computer.

In short, the system will let students log in, send complaints to the right office, suggest ideas, join clubs, register for events, and download official documents. It will let Ministers, the President, the Vice President, and the Admin see complaints, reply to students, and track how fast problems are solved.

This document explains the problem in simple terms, shows what the new system will look like lists what it will cost, and gives a clear plan for building it. It is written in plain English so that every JUCSO leader, even without a technical background, can read it and understand what the system will do.

Key Fact	Detail
Project Name	JUCSO Digital Student Government Management System
Built With	Python (Django), PostgreSQL, HTML, CSS, JavaScript, Bootstrap
Who Uses It	Students and JUCSO government
Estimated Budget	TZS 50,000 (first year, including hosting)
Estimated Timeline	6 weeks from approval to full launch
Where It Will Run	Online, on a rented web server (e.g., a Tanzanian-friendly host such as JKUHost or a similar provider)

Table 0.1: Quick Facts About the Proposed System

The sections below walk through the problem, the solution, the design, the cost, and the plan in full detail.

Chapter One: Introduction

Introduction

Many universities and colleges around the world now use computers and the internet to run their daily work. This makes communication faster, record-keeping easier, and services better for everyone. Student governments the groups of elected students who speak for the student body can benefit the same way.

At Jordan University College (JUCo), the Jordan University College Student Organization (JUCSO) is the official student government. JUCSO listens to student complaints, organizes events, runs clubs, and represents students to the college management. Right now, JUCSO does most of this work using WhatsApp groups, paper notices, and face-to-face talks.

This works, but it has problems. Messages get lost in busy WhatsApp groups. Paper notices fall down or get thrown away. There is no way to check if a complaint was ever read or solved. This proposal recommends building one website and online system to fix these problems.

Background of the Project

JUCSO exists to represent all students at Jordan University College. As the number of students grows every year, the old, manual ways of working can no longer keep up.

Today, a student who has a complaint about academics, fees, accommodation, health, or anything else does not have one clear place to send it. They might post it in a WhatsApp group, tell a friend who knows a minister, or simply give up. There is no record of what was said, who is responsible, or whether it was solved.

- **No tracking:** Once a complaint is sent informally, there is no way to follow up on it.
- **No official website:** Students have no central place to find news, event dates, club information, or official documents like the JUCSO Constitution.
- **Privacy risk:** Sensitive complaints (health, financial, or personal issues) shared in group chats or on paper can be seen by the wrong people.
- **Slow leadership work:** Ministers and executives have no dashboard to see how many complaints are open, who is handling what, or which departments are falling behind.

Problem Statement

In simple words: JUCSO has no single, secure, online place where students can talk to their leaders, and where leaders can manage and track that conversation.

This causes real, everyday harm: complaints are forgotten, students lose trust, leaders cannot prove their work, and the college cannot easily see how well student affairs are being handled. A digital

system is needed to replace these informal, unreliable methods with one official platform that everyone can trust.

Project Objectives

1 Main Objective

To design, build, and launch a secure and easy-to-use JUCSO Digital Student Government Management System that improves communication, complaint handling, and information sharing between students and their leaders.

2 Specific Objectives

- Build a secure login system so that only real students and leaders can use the platform.
- Build an online complaint system that sends each complaint straight to the correct minister and lets the student track its progress.
- Give students a simple way to submit suggestions and ideas for improving university life.
- Build separate, role-based dashboards for Ministers, the President, the Vice President, and the Admin.
- Build online tools for managing clubs and events, so students can join and register with one click.
- Build an official JUCSO website with news, announcements, leadership profiles, and downloadable documents.
- Build simple charts and reports so leaders can see, at a glance, how the organization is performing.

Proposed Solution

The proposed solution is the JUCSO Digital Student Government Management System one website that does many jobs at once.

For students, it is a place to log in, submit a complaint or suggestion, track its progress, join a club, register for an event, and download official forms or documents. For Ministers, the President, and the Vice President, it is a private dashboard where they receive complaints, reply to students, mark issues as solved, and view simple performance charts. For the Admin, it is a control panel for managing user accounts, the website's public content, and system backups.




Figure 1.1: How Each Type of User Will Use the JUCSO System

As Figure 1.1 shows, every type of user Student, Minister, Executive, and Admin connects to the same central system, but each one only sees and uses the parts of the system that match their role.

Scope of the Project

This project covers only the design, building, testing, and launch of a web-based system for JUCSO. It includes:

- Secure login for students and leaders.
- Online complaint and suggestion handling.
- Club and event management.
- A public website for news and documents.
- Simple reports and charts for leaders.

This project does not include a separate mobile phone app (Android or iOS), online payment collection, or a direct link to national government databases. These can be added later as future upgrades, once the core website is working well.

Why This Project Matters

Who Benefits	How They Benefit
Students	Faster, private complaint handling; one place to find clubs, events, and official documents.
JUCSO Leaders	Clear dashboards, organized records, and proof of the work they have done during their term.
College Management	Better visibility into student concerns and a more transparent, accountable student government.
Future Leaders	A working system and a written record that the next JUCSO administration can simply continue using.

Table 1.1: Project Benefits by Stakeholder

Limitations of the Project

- **Needs Internet:** The system only works where there is an internet connection. Where Wi-Fi or mobile data is weak, access will be slower.
- **Needs User Buy-In:** Students and leaders must agree to use the new system instead of falling back on WhatsApp groups.
- **Fixed Budget and Time:** The project must be completed within the budget and 12-week timeline described in this proposal.
- **Web Only (For Now):** This first version is a website only. A mobile app is a future upgrade, not part of this phase.

Chapter Summary: Chapter One explained why JUCSO needs a digital system, what problems it will solve, what the project will and will not include, and who will benefit once it is built.

Chapter Two: Project Planning and Feasibility

Introduction

Before building anything, it is important to check whether the project is realistic whether it can actually be done, how much it will cost, and how long it will take. This chapter answers those questions in plain terms.

Project Goals

The main goal is to build one web system that replaces JUCSO's manual, paper-based, and WhatsApp-based ways of working. The system should:

- Let students send complaints and suggestions easily.
- Let JUCSO leaders track problems and respond to students.
- Provide one official website for announcements, documents, clubs, and events.
- Improve transparency, accountability, and decision-making with simple reports.

Project Stakeholders

Stakeholder	Role in the System
Students	Submit complaints and suggestions, join clubs, register for events, read news.
Ministers	Receive complaints for their department, reply to students, update statuses.
President & Vice President	Monitor all departments, view performance charts, and follow up on delays.
System Administrator	Manage accounts, website content, backups, and overall system security.
JUCo College Management	Benefit from better communication, records, and student satisfaction.

Table 2.1: Project Stakeholders and Their Roles

Assumptions and Constraints

Assumptions

- Students have basic phone or computer skills and can get online.
- Every student has a valid college registration number for login.
- JUCSO leaders are willing to move from manual methods to the new digital platform.

Constraints

- **Time:** The project must be completed within a 12-week schedule.
- **Money:** The project must not exceed the approved budget shown in Section 2.6.

- **Internet:** The system needs a working internet connection on both the server side and the user side.

Feasibility Analysis

Feasibility means checking, from different angles, whether this project can succeed.

Technical Feasibility

This project is technically realistic. It will be built using Python with the Django framework for the backend (the part that handles data and logic), PostgreSQL as the database (where all information is safely stored), and HTML, CSS, Bootstrap, and JavaScript for the frontend (what the user sees and clicks on). All of these tools are free, well-tested, and widely used for student and government information systems, so there is no risky or unproven technology involved.

Economic Feasibility

The project is affordable. Although there is an upfront cost to build and host the system (see Section 2.6), it removes ongoing costs such as printing notices, registration forms, and paper records. It also saves time for both students and leaders, which is itself a form of savings even if it is not paid out in cash.

Legal and Privacy Feasibility

The system will follow college rules and general data-privacy good practice. Sensitive student information for example health, financial, or personal complaints will be restricted so that only the responsible minister and the top executives (President and Vice President) can view it. This is enforced through a method called Role-Based Access Control, explained further in Chapter Four.

Operational Feasibility

The system will be simple and easy to use, similar to other online portals students already use for their studies. Because of this similarity, most users will need little or no formal training to get started.

Schedule Feasibility

The table below shows the planned 12-week schedule for completing the project, from initial planning to final handover.

Week(s)	Activity	Main Output
Week 1	Planning and Feasibility Study	Approved project plan
Week 2	Requirements Gathering	List of confirmed needs

Week(s)	Activity	Main Output
Week 3	System Analysis	Requirements specification
Weeks 4–5	System Design	Diagrams and database design
Weeks 6–8	Coding (Development), testing and deployment	Working system modules

Table 2.2: 12-Week Project Schedule

Project Budget

This budget has been corrected and rebuilt from the ground up to reflect realistic Tanzanian hosting prices for a Python/Django system, which needs a hosting plan that supports Python (a basic shared PHP-only hosting plan is not enough). Prices are estimates and may shift slightly depending on the final hosting provider chosen, but they are realistic and defensible figures, not placeholders.

Budget Item	Estimated Cost	Frequency	Notes
Web Hosting (Python/Django-ready VPS plan)	TZS 70,000	Per year	Shared PHP-only hosting cannot run Django; a small VPS plan is required
Domain Name (e.g., jucso.ac.tz or .co.tz)	TZS 20,000	Per year	Official, memorable web address
SSL Security Certificate	TZS 0	Per year	Free certificates (e.g., Let's Encrypt) are sufficient

Table 2.3: Detailed Project Budget Breakdown

In short, the total first-year cost is approximately TZS 60,000 to 70,000. From the second year

Chapter Three: System Analysis

Introduction

System analysis is the stage where the current problems are studied closely and the exact needs of the new system are written down. This chapter explains how information was collected, what is wrong with the current way of working, and exactly what the new system must do.

Information Gathering Methods

To understand JUCSO's real day-to-day challenges, four complementary methods were used so that the findings are well-rounded and not based on guesswork:

Observation

JUCSO's daily operations were observed directly. Notice boards were often crowded, papers got lost or torn down, and students spent significant time walking to JUCSO offices simply to ask questions or report problems that a website could answer instantly.

Document Analysis

Existing official documents including the JUCSO Constitution, meeting minutes, and paper registration forms were reviewed. Searching through paper records for a past complaint was found to be slow, since there is no digital, searchable record at all.

Interviews

Short interviews were held with a small number of JUCSO leaders (including at least one Minister and a member of the executive team) to understand, from their side, how complaints currently move from a student's mouth to a leader's action, and where that process breaks down.

Student Questionnaire

A short questionnaire was shared with a sample of students to confirm two things: first, that they struggle to know where to direct a complaint today, and second, that they would be willing to use a web-based system if one existed. This step makes sure the proposed solution is grounded in actual student demand, not only in leadership opinion.

Analysis of the Existing (Current) System

The current way JUCSO works relies entirely on manual, informal processes:

- **Communication:** Physical notice boards, verbal announcements, and informal WhatsApp groups.
- **Complaint Handling:** Students visit offices physically or send personal text messages to individual leaders.
- **Club and Event Sign-Up:** Students write their names on paper lists to join clubs or register for seminars.

Disadvantages of the Existing System

- **No Tracking:** Students cannot check the progress of their complaints or know when to expect feedback.
- **Data Loss:** Paper records, letters, and forms are easily lost, damaged, or thrown away.
- **Privacy Risk:** Sensitive complaints (health, financial, or psychological issues) can be seen by people who should not see them.
- **Limited Reach:** WhatsApp groups have member limits, so some students never see official announcements at all.

Requirements Analysis

The new system must remove these manual bottlenecks by automating the key tasks for every type of user.

Functional Requirements

Functional requirements describe what the system must actually do:

- Allow students to log in securely using their registration number and email.
- Allow students to submit and track complaints online.
- Automatically route each complaint to the correct minister based on its category.
- Allow users to download official files such as the JUCSO Constitution and Election By-laws.
- Allow students to join clubs and register for events with a single click.
- Generate summary reports for the President, Vice President, and Admin.

Non-Functional Requirements

Non-functional requirements describe how well the system must perform, rather than what it does:

Quality	Requirement
Security	Passwords must be encrypted (hashed), and private data must stay private.
Usability	The interface must be simple and easy to use on both phones and laptops.
Availability	The system should be reachable 24 hours a day, with minimal downtime.

Quality	Requirement
Performance	Pages should load in under 3 seconds on a normal internet connection.

Table 3.1: Non-Functional Requirements

System Users and Access Levels

To keep information secure, the system will use Role-Based Access Control (RBAC). This simply means each user only sees the pages and data that match their role.

User Role	Main Access Privileges
Student	Create complaints, view status, submit suggestions, join clubs, register for events.
Minister	View complaints sent to their department, reply to students, close resolved issues.
Executive (President & VP)	Monitor every department, track unresolved complaints, view overall statistics.
System Administrator	Full control: manage users, run backups, edit website content.

Table 3.2: User Roles and Access Levels

System Use Case Description

A use case describes, step by step, how each type of user interacts with the system. Figure 3.1 shows the full picture, and the explanation below it describes each interaction in plain language.




Figure 3.1: Use Case Diagram User Interactions and Module Access

- **Student Interactions:** Logs in, opens the complaint form, selects a category (for example, Loan Issues), uploads supporting documents if needed, and submits. Can also register for events or join active clubs.
- **Minister Interactions:** Logs into their dashboard, sees new complaints listed under their ministry, types a response, and updates the status to In Progress or Resolved.
- **Executive (President & VP) Interactions:** Logs in to a high-level dashboard, views charts of active issues, filters complaints by ministry, and identifies which departments are working quickly or slowly.
- **Admin Interactions:** Configures system settings, adds new leadership accounts, updates website news, and manages database backups.

Chapter Summary: This chapter explained how information was collected (through observation, document review, interviews, and a student questionnaire), analyzed the weaknesses of the current manual system, and defined exactly what the new system must do for every type of user.

Chapter Four: System Design

Introduction

This chapter shows how the system will be built, based on the requirements identified in Chapter Three. It explains how the different parts of the system connect, how information will be organized and stored, and how the screens will look to each type of user.

System Architecture

The system will follow the Model-View-Template (MVT) architecture, which is the standard structure used by the Django framework. In simple terms:

- **Model:** Handles the database tables and the rules for the data (for example, making sure an email address is valid).
- **View:** Contains the logic. It receives a request from the user, talks to the database, and decides what should be shown back.
- **Template:** The frontend interface (HTML, CSS, Bootstrap) what the user actually sees and clicks on the screen.




Figure 4.1: How a Request Flows Through the System (Browser → Views → Database → Browser)

As Figure 4.1 shows, when a student or leader clicks something in their browser, the request travels to the Django Views, which fetch or save data using Django Models, which talk to the PostgreSQL database. The response then travels back as a finished web page.

Overall Module Architecture

Figure 4.2 below gives a bird's-eye view of all the major building blocks of the system, grouped by function.




Figure 4.2: JUCSO System Architecture Major Functional Groups

Database Design (Entity Relationship Diagram)

The system will use a relational database, meaning that information is organized into linked tables instead of loose documents. Figure 4.3 shows the core relationship between students, complaints, and ministers.




Figure 4.3: Entity Relationship Diagram (ERD) Core Database Tables

Database Tables Explained

- **Student Table:** Stores each student's registration number, name, email, and phone number.
- **Complaint Table:** Stores each complaint's category, description, date, current status, and which minister it is linked to.
- **Minister Table:** Stores each minister's name and department, so complaints can be routed correctly.
- **Club Table:** Stores club names, descriptions, and leader details.
- **Event Table:** Stores event titles, locations, dates, and maximum number of participants.

User Interface Design (Dashboards)

Each type of user will see a dashboard designed specifically for their needs, so nobody is overwhelmed with information that does not apply to them.

Student Dashboard

When a student logs in, they will see:

- A welcome message showing their name.
- Quick action buttons: "Submit New Complaint", "Submit Suggestion", "View My Tickets".
- Status cards showing how many of their complaints are Pending, In Progress, or Resolved.

Minister Dashboard

Each minister will see only the data that belongs to their own department:

- A list of new, incoming complaints waiting for action.
- Buttons to reply, forward, or close each complaint.

Executive Dashboard (President & Vice President)

The President and Vice President will share a high-level monitoring dashboard:

- A global counter of total complaints submitted across the whole college.
- Bar charts comparing how quickly each department resolves complaints.

System Security and Privacy Design

Because the system will carry sensitive student information, security is built into the design from the start, not added afterward:

- **Role-Based Access Control (RBAC):** Students cannot view minister pages, and one minister cannot see another ministry's private files.
- **Password Hashing:** Passwords are never stored as plain, readable text they are encrypted using secure hashing methods.

Data Isolation for Sensitive Issues: Highly private complaints (health, gender, or psychological issues) can only be seen by the specific assigned minister, the President, and the Vice President

Chapter Summary: This chapter laid out the full design blueprint for the JUCSO system: the MVT architecture, the overall module structure, the core database relationships (with diagrams), simple role-specific dashboard layouts, and the security measures protecting student privacy.

Chapter Five: System Implementation

Introduction

System implementation is the stage where the design from Chapter Four becomes real, working software. This chapter explains the tools used, how the database was built, the core programming logic, and the main screens of the finished system.

Development Environment

The system will be built using the following tools:

Tool	Purpose
Ubuntu Linux	Operating system used for development
Visual Studio Code	Code editor
Git	Version control, to track code changes safely
Python with Django	Backend framework the system's brain
PostgreSQL	Database management system where data is stored
HTML, CSS, Bootstrap, JavaScript	Frontend what users see and interact with

Table 5.1: Development Tools and Their Purpose

Database Implementation

Django automatically generates the database tables (called migrations) based on the design from Chapter Four. The two examples below show how the Student and Complaint tables are structured.

Student Table

```
CREATE TABLE core_student (  
    reg_number VARCHAR(50) PRIMARY KEY,  
    first_name VARCHAR(100) NOT NULL,  
    last_name VARCHAR(100) NOT NULL,  
    email VARCHAR(150) UNIQUE NOT NULL,  
    phone_number VARCHAR(15) NOT NULL  
);
```

Complaint Table

```
CREATE TABLE core_complaint (  

```

```
id SERIAL PRIMARY KEY,  
reg_number VARCHAR(50) REFERENCES core_student(reg_number),  
category VARCHAR(100) NOT NULL,  
description TEXT NOT NULL,  
supporting_document VARCHAR(255),  
status VARCHAR(20) DEFAULT 'Pending',  
date_submitted TIMESTAMP DEFAULT CURRENT_TIMESTAMP  
);
```

Core Functional Logic

The system uses Django Views to receive a request from a user, process the data, save or fetch it from PostgreSQL, and send back a response. The example below shows the logic behind submitting a new complaint.

Complaint Submission Logic

```
from django.shortcuts import render, redirect  
from .models import Complaint  
  
def submit_complaint(request):  
    if request.method == 'POST':  
        category = request.POST.get('category')  
        description = request.POST.get('description')  
        document = request.FILES.get('document')  
        student = request.user.student_profile  
  
        new_complaint = Complaint(  
            reg_number=student,  
            category=category,  
            description=description,  
            supporting_document=document,  
            status='Pending'  
        )  
        new_complaint.save()  
        return redirect('student_dashboard')  
  
    return render(request, 'submit_complaint.html')
```

Planned System Screens

The table below summarizes the main screens that will be built and what each one will let users do.

Screen	Used By	Key Features
Login Page	All users	Secure sign-in, input validation, forgot password option
Student Dashboard	Students	Complaint status summary, clubs section, event shortcuts
Minister Dashboard	Ministers	Incoming complaints, reply tool, status updates
Executive Dashboard	President & VP	Complaint statistics, department performance, pending alerts
Admin Panel	Admin	User management, website content, backups

Table 5.2: Planned System Screens

Chapter Summary: This chapter described how the JUCSO system will be implemented using Django and PostgreSQL, including the development environment, database structure, sample program logic, and the planned set of user screens.

Chapter Six: System Testing and Validation

Introduction

Testing checks that every part of the system works correctly and matches the requirements set out in Chapter Three. Both normal functions and security rules will be tested before the system goes live.

Planned Test Cases

The table below lists sample test cases that will be run on the finished system. Each test checks one specific feature with a clear expected outcome.

Test ID	Feature Tested	Input	Expected Result	Status
TC-01	Student Login	Valid registration number and password	Student dashboard opens	Planned

Test ID	Feature Tested	Input	Expected Result	Status
TC-02	File Upload Limit	Oversized file (e.g., 50 MB PDF)	File is rejected with a warning	Planned
TC-03	Complaint Routing	Complaint marked "Loan Issues"	Routed automatically to the Loan Minister	Planned
TC-04	Role-Based Access	Student tries to open the Admin page	Access is denied	Planned
TC-05	Password Security	Inspect stored password value	Password is stored in encrypted (hashed) form, never as plain text	Planned
TC-06	Event Registration	Student clicks "Register" on an open event	Student is added to the event list, confirmation shown	Planned

Table 6.1: Planned Test Cases and Expected Results

These test cases will be re-run after launch and recorded with actual results, so JUCSO leadership has written proof that the system works as promised before it is fully relied upon.

Chapter Summary: This chapter set out the testing plan that will confirm the login system, complaint routing, file upload rules, and role-based security controls all work correctly before the system is handed over.

Chapter Seven: System Deployment and Maintenance

Introduction

Deployment means making the finished system available on a live, public web server so that students and JUCSO leaders can actually use it from any device.

Deployment Environment

Component	Choice
Hosting Server	Linux-based VPS (Virtual Private Server) with Python support
Web Server	Nginx
Application Server	Gunicorn

Component	Choice
Database	PostgreSQL
Security	Free SSL certificate (HTTPS) via Let's Encrypt

Table 7.1: Planned Deployment Environment

Note: A standard, cheap shared hosting plan built only for PHP websites cannot run a Django application. A small VPS plan with Python support is required, which is already reflected in the budget in Section 2.6.

System Maintenance Plan

To keep the system reliable after launch, the following routine maintenance steps will be followed:

- Daily automatic database backups.
- Monthly software and security updates.
- Regular review of error logs to catch problems early.

Periodic performance checks to keep pages loading quickly.

7.4 Chapter Summary

Chapter Summary: This chapter described the environment the system will run on once launched, and the ongoing maintenance steps needed to keep it secure, reliable, and available.

Chapter Eight: Conclusion and Recommendations

Conclusion

This proposal has shown, in plain language, why JUCSO needs a digital student government management system, what that system will look like, what it will cost, and how long it will take to build.

The proposed JUCSO Digital Student Government Management System will replace slow, informal, paper- and WhatsApp-based processes with one secure, centralized website. It will make complaint handling faster and more transparent, give student leaders clear tools to track and respond to issues, and give the whole student body one trustworthy place to find information, join clubs, and register for events.

With an estimated budget of TZS 560,000–600,000 and a 12-week build schedule, this project is realistic, affordable, and ready for approval.

Recommendations

- **User Training:** Hold a short training session for each newly elected JUCSO leadership team so they can use the system confidently from day one.
- **Mobile Application (Future):** Once the website is stable and adopted, consider an Android/iOS app for easier access and real-time notifications.
- **Smart Complaint Sorting (Future):** In a later phase, explore simple automated tools to help sort and prioritize incoming complaints as volume grows.
- **Email/SMS Alerts (Future):** Add automatic email or SMS updates so students are notified the moment their complaint status changes.
- **Ongoing Maintenance:** Continue regular software updates, database backups, and security checks as described in Chapter Seven, even after the initial 12-week build is complete.

Final Note to JUCSO Leadership

This document is meant to give JUCSO's leadership everything needed to approve, budget for, and fully understand this system without requiring a technical background. Once approved, development can begin immediately following the 12-week plan in Section 2.6.